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ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 06:12:34
CONTID: C17116 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 17116-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 18 WORK DAYS
SH 119 AT HOVER ST.-INTERSECTI PERCENT TIME: 100.00 ORIG TIME ALLOW: 18 WORK DAYS
PROJECT NO: SHE1191-028
SH 119 AT HOVER ST.-INTERSECTI
NAME OF ROAD: 1198
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/01/2009 DATE TIME STARTED 06/09/2009
P.O. BOX 405 DATE LET 05/07/2009 DATE WORK BEGAN
DATE AWARDED 05/13/2009 DATE TIME STOPPED 07/16/2009
DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED 07/16/2009
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 06/09/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 71,465.46 PARTICIPATING $ 71,465.46 $ 1,344.80
AWARD PROJECT AMT: $ 76,730.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 71,465.46 1,344.80
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 71,465.46 1,344.80
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,150.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 71,465.46 2,495.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 71,465.46 2,495.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,495.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00203
0015 202-00220
0020 202-00250
0025 202-00810
0030 203-00010
0035 203-00062
0040 203-01500
0045 207-00205
0050 208-00020
0051 208-00007

Cl7116
17116-BID

SHE1191-028

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR
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UNCLASSIFIED EXCAVATION
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EMBANKMENT MATERIAL
DELETED FORM 105
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SILT FENCE DELETED FORM 105

EROSION LOG
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(SPECIAL)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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PCN: 17116-BID ESTIMATE RUN 09/01/2009
PROJECT: SHE1191-028 ESTIMATE NO: 0002 06:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED FORM 0.000 0.000
105
HOUR 0.000 0.00
40.00000 0.000 0.00
0060 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 0.000 0.000
FORM 105
HOUR 0.000 0.00
45.00000 0.000 0.00
0065 210-00810 RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
210.00000 3.000 630.00
0070 212-00006 *SEEDING (NATIVE) 0.200 0.200
ACRE 0.000 0.00
1,300.00000 0.200 260.00
0075 212-00032 *SOIL CONDITIONING 0.200 0.200
ACRE 0.000 0.00
1,700.00000 0.200 340.00
0080 213-00002 *MULCHING (WEED FREE HAY) DELETED FORM 105 0.000 0.000
ACRE 0.000 0.00
1,900.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER DELETED FORM 105 0.000 0.000
LB 0.000 0.00
3.50000 0.000 0.00
0086 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR 929.000 929.000
SY 0.000 0.00
3.30000 929.000 3,065.70
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 208.000 208.000
cYy 0.000 0.00
40.00000 208.000 8,320.00
0095 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 234.570 234.570
TON 0.000 0.00
75.00000 234.570 17,592.75
0100 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 36.000 36.000
LF 0.000 0.00

50.00000 36.000 1,800.00



CONTID: Cl7116 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17116-BID ESTIMATE RUN 09/01/2009
PROJECT: SHE1191-028 ESTIMATE NO: 0002 06:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 612-00002 DELINEATOR (TYPE II) 7.000 7.000
EACH 0.000 0.00
22.00000 7.000 154.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0115 627-00005 *EPOXY PAVEMENT MARKING DELETED FORM 105 0.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0120 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 12.000 12.000
GAL 0.000 0.00
40.00000 12.000 480.00
0125 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 47.000 47.000
(WORD-SYMBOL)
SF 0.000 0.00
18.00000 47.000 846.00
0130 630-00000 *FLAGGING 68.500 68.500
HOUR 0.000 0.00
22.00000 68.500 1,507.00
0135 630-00007 *TRAFFIC CONTROL INSPECTION 9.000 9.000
DAY 0.000 0.00
42.00000 9.000 378.00
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 12.000 12.000
DAY 0.000 0.00
425.00000 12.000 5,100.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 15.000
EACH 0.000 0.00
37.00000 15.000 555.00
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000
EACH 0.000 0.00
37.00000 30.000 1,110.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00

37.00000 8.000 296.00
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PCN: 17116-BID ESTIMATE RUN 09/01/2009
PROJECT: SHE1191-028 ESTIMATE NO: 0002 06:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 2.000
TYPE)
EACH 0.000 0.00
106.00000 2.000 212.00
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 60.000
DAY 0.000 0.00
58.00000 60.000 3,480.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 90.000 90.000
EACH 0.000 0.00
16.00000 90.000 1,440.00
0175 630-80380 *TRAFFIC CONE 226.000 226.000
EACH 0.000 0.00
5.50000 226.000 1,243.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 1,254.800 0.000
FA 1,254.800 1,254.80
1.00000 1,254.800 1,254.80
0200 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17116-BID ESTIMATE RUN 09/01/2009
PROJECT: SHE1191-028 ESTIMATE NO: 0002 06:12:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70380 F/A EROSION CONTROL 483.060 483.060
F A 0.000 0.00
1.00000 483.060 483.06
CAT 0200 CURRENT AMT $ 70,965.46 $ 1,344.80% 70,965.46

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0220 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00

PROJECT TOTAL CURRENT AMT § 71,465.46 $ 1,344.80 % 71,465.46



